



ADAPTATION FUND

11 November 2018

Adaptation Fund Board

Approval of request for extension of project completion date: United Nations Development Programme (Mali)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the United Nations Development Programme for the project “Programme Support for Climate Change Adaptation in the Vulnerable Regions of Mopti and Timbuktu (PACT-MT)” as described in document AFB/B.32-33/2, the Adaptation Fund Board decided to approve the request for an eighteenth-month extension of the project completion date from 4 March 2019 to 4 September 2020.

Decision B.32-33/2