



ADAPTATION FUND

1 March 2024

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Department of Environment (Antigua and Barbuda)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Department of Environment Ministry of Health and the Environment for the project “An integrated approach to physical adaptation and community resilience in Antigua and Barbuda's Northwest McKinnon's watershed” in Antigua and Barbuda, as described in document AFB/B.41-42/9, the Adaptation Fund Board decided to approve the request for an eight-month no-cost extension of the project completion date from 1 February 2024 to 1 October 2024.

Decision B.41-42/17