



ADAPTATION FUND

5 July 2024

Adaptation Fund Board

Request for approval of no-cost extension of project completion date: UNDP (Albania, Montenegro and North Macedonia)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the United Nations Development Programme (UNDP) for the project “Integrated climate-resilient transboundary flood risk management in the Drin River basin in the Western Balkans” in Albania, Montenegro and North Macedonia, contained in document AFB/B.42-43/10, the Adaptation Fund Board decided to approve the request for a twelve-month no-cost extension of the project completion date from 22 October 2024 to 22 October 2025.

Decision B.42-43/10