



## ADAPTATION FUND

5 July 2024

---

Adaptation Fund Board

***Request for approval of no-cost extension of project completion date: Kemitraan (Indonesia)***

*Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the Partnership for Governance Reform (Kemitraan) for the project “Safekeeping-Surviving-Sustaining towards Resilience: 3S Approach to Build Coastal City Resilience to Climate Change Impacts and Natural Disasters in Pekalongan City, Central Java Province” in Indonesia, contained in document AFB/B.42-43/11, the Adaptation Fund Board decided to approve the request for a twelve-months no-cost extension of the project completion date from 15 July 2024 to 14 July 2025.*

***Decision B.42-43/11***