



ADAPTATION FUND

15 November 2024

Adaptation Fund Board

Request for approval of Extension of Project Completion Date: NEMC (Tanzania)

Following the recommendation of the secretariat after its review of the request for no-cost extension of the project completion date submitted by the National Environmental Management Council (NEMC) for the project “Bunda Climate Resilience and Adaptation Project” contained in document AFB/B.43-44/4, the Adaptation Fund Board decided to approve the request by NEMC for a 12-month no-additional-cost extension of project completion date from 3 March 2025 to 2 March 2026.

Decision AFB/B.43-44/4