



ADAPTATION FUND

26 December 2024

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: The Partnership for Governance Reform (Indonesia)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the Partnership for Governance Reform in Indonesia for the project “EMBRACING THE SUN: Redefining Public Space as a Solution for the Effects of Global Climate Change in Indonesia's Urban Areas”, implemented in Indonesia, as described in document AFB/B.43-44/6, the Adaptation Fund Board decided to approve the request for a six month no-cost extension of the project completion date from 21 November 2024 to 21 May 2025.

Decision B.43-44/8