



ADAPTATION FUND

13 February 2025

Adaptation Fund Board

Approval of request for change in project outputs, material change, revision of disbursement schedule, and extension of project completion date: IFAD (Georgia)

Following the recommendation of the Adaptation Fund Board Secretariat after its review of the document AFB/B.43-44/8 including its annexes, the Adaptation Fund Board decided to:

- (a) Approve the change in project outputs, material change, and extension of project completion date for the project “Dairy Modernization and Market Access: Adaptation Component (DiMMAadapt)” as requested by the International Fund for Agricultural Development (IFAD);*
- (b) Approve the revised disbursement schedule for the afore mentioned project;*
- (c) Request the secretariat to draft an amendment to the agreement between the Board and IFAD to reflect changes made under subparagraph (b).*

Decision B.43-44/16